
January 6, 2006

Tennessee Valley Authority
ATTN: Mr. K. W. Singer

Chief Nuclear Officer and
  Executive Vice President

6A Lookout Place
1101 Market Street
Chattanooga, TN  37402-2801

SUBJECT: MEETING SUMMARIES: 1.) CATEGORY 1 PUBLIC MEETING WITH
TENNESSEE VALLEY AUTHORITY (TVA) RE. BROWNS FERRY UNIT 1
RECOVERY STATUS;  2.) MEETING OF THE NRC RESTART PANEL FOR
THE BROWNS FERRY UNIT 1 RECOVERY  - DOCKET NO. 50-259

Dear Mr. Singer:

This refers to the public meeting conducted at your Browns Ferry Plant located near Athens,
Alabama on December 7, 2005.  The purpose of the meeting was to discuss the Browns Ferry
Unit 1 (BF1) Restart Project Status.  Discussions during this meeting included the following
topics: work activities accomplished to date, schedules for future milestones, TVA responses to
challenges, and activities important to NRC oversight and inspections regarding Unit 1. 
Enclosure 1 contains a list of attendees.  Enclosure 2 contains the presentation material used
by your staff to discuss the status of the Browns Ferry Unit 1 Restart Project.  Enclosure 3
contains the NRC Browns Ferry Unit 1 Recovery Issues List which represents the NRC’s
understanding of the issues requiring NRC review prior to restart of Unit 1.  The list is current as
of December 7, 2005, the date of the meeting.  The meeting was informative and a beneficial
exchange of information.  Although it did not result in specific action items or decisions, both
sides gained a better understanding of near term priorities.  These periodic public meetings will
continue throughout the recovery process.  

In addition, on December 6, 2005, the Nuclear Regulatory Commission (NRC) held an internal
meeting of the NRC Browns Ferry 1 (BF1) Restart Oversight Panel at the Browns Ferry site.  A
second follow-up panel meeting was conducted via telephone on December 15, 2005, to
complete unfinished panel business.  The purpose of this panel meeting was to discuss NRC
perspectives on the BF1 restart project status, results from recent NRC inspections of BF1,
status of notable licensing actions, and recent issues important to NRC oversight and
inspections.  The panel was established in accordance with NRC Inspection Manual Chapter
(IMC), IMC 2509, “Browns Ferry Unit 1 Restart Project Inspection Program.”  The purpose of
IMC 2509 is to provide the policies and requirements for the restart inspection program, to
establish a BF1 Restart Oversight Panel, and to document the major regulatory and licensee
actions associated with the restart.  

Documents associated with the NRC oversight of the BF1 Recovery can be found at on the
NRC’s website at http://www.nrc.gov/NRR/OVERSIGHT/ASSESS/bf1-recovery.html .
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In accordance with 10 CFR 2.390 of the NRC's "Rules of Practice," a copy of this letter will be
available electronically for public inspection in the NRC Public Document Room (PDR) or from
the Publicly Available Records (PARS) component of NRC’s document system (ADAMS).
ADAMS is accessible from the NRC Web site at http://www.nrc.gov/reading-rm/adams.html 
(the Public Electronic Reading Room).  Should you have any questions concerning these
meetings, please contact me at (404) 562-4501.

Sincerely,

/RA/

Joseph W. Shea, Deputy Director
Division of Reactor Projects, Region II

Docket No.:  50-259
License No.:  DPR-33

Enclosures: 1. List of Attendees
        2. TVA Presentation Handout - Browns Ferry Nuclear Plant - Unit 1 Restart

NRC Presentation Handout - NRC Oversight of the Browns Ferry Unit 1  
Recovery

        3.  NRC Browns Ferry Unit 1 Recovery Issues List (December 7, 2005)

cc w/encls:  (See page 3)
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cc w/encls:
Ashok S. Bhatnagar
Senior Vice President
Nuclear Operations
Tennessee Valley Authority
Electronic Mail Distribution

Larry S. Bryant, General Manager
Nuclear Engineering
Tennessee Valley Authority
Electronic Mail Distribution

Brian O'Grady
Site Vice President
Browns Ferry Nuclear Plant
Tennessee Valley Authority
Electronic Mail Distribution

Robert J. Beecken, Vice President
Nuclear Support
Tennessee Valley Authority
Electronic Mail Distribution

General Counsel
Tennessee Valley Authority
Electronic Mail Distribution

John C. Fornicola, Manager
Nuclear Assurance and Licensing
Tennessee Valley Authority
Electronic Mail Distribution

Bruce M. Aukland, Plant Manager
Browns Ferry Nuclear Plant
Tennessee Valley Authority
Electronic Mail Distribution

Glenn W. Morris, Manager
Corporate Nuclear Licensing
and Industry Affairs
Tennessee Valley Authority
Electronic Mail Distribution

William D. Crouch, Manager
Licensing and Industry Affairs
Browns Ferry Nuclear Plant
Tennessee Valley Authority
Electronic Mail Distribution

State Health Officer
Alabama Dept. of Public Health
RSA Tower - Administration
Suite 1552
P. O. Box 303017
Montgomery, AL  36130-3017

Chairman
Limestone County Commission
310 West Washington Street
Athens, AL  35611

Masoud Bajestani, Vice President
Browns Ferry Unit 1 Restart
Browns Ferry Nuclear Plant
Tennessee Valley Authority
P. O. Box 2000
Decatur, AL  35609

Robert G. Jones, Restart Manager
Browns Ferry Unit 1 Restart
Browns Ferry Nuclear Plant
Tennessee Valley Authority
P. O. Box 2000
Decatur, AL  35609

Distribution w/encls:  (See page 4)
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Enclosure 1

List of Attendees

NRC/TVA Unit 1 Restart Management Meeting

Nuclear Regulatory Commission

E. Hackett, Director, Project Directorate II (PDII), Division of Operating Reactor Licensing
(DORL), NRR
M. Marshall, Section Chief, PDII, DORL, NRR
M. Chernoff, Browns Ferry Unit 1 Project Manager, PDII, DORL, NRR
D. Duvigneaud, Project Engineer, NRR
J. Shea, Deputy Director, Division of Reactor Projects (DRP), Region II (RII) 
S. Cahill, Chief, DRP, Branch 6, RII
M. Lesser, Chief, Engineering Branch 3, Director, Division of Reactor Safety (DRS), RII
B. Bearden, Unit 1 Senior Resident Inspector, Browns Ferry, DRP, RII
S. Shaeffer, Senior Project Engineer, DRP, RII,
S. Walker, Resident Inspector, DRP, Branch 1
K. Clark, Public Affairs, RII

Browns Ferry (TVA)

B. O’Grady, Site Vice President
R. Jones, Unit 1 Plant Restart Manager
J. Valente, Unit 1 Engineering Restart Manager
T. McGrath, Senior Project Manager, Operational Readiness
W. Crouch, Site Licensing & Industry Affairs Manager
R. Baron, Unit 1 Nuclear Assurance Manager
E. Hollins, Unit 1 Maintenance & Mods Manager
J. McCarthy, Unit 1 Licensing
C. Beasley, TVA Communications and Government Relations

Public

D. Sherer, Reporter, Florence Times
J. Tipper, Citizen
G. Posey, Citizen
J. Tipper, Teacher
L. Truett, Citizen
K. Middleton, Athens News
H. Hollman, Decatur Daily



Enclosure 3

NRC REGION II  - BROWNS FERRY UNIT 1 RECOVERY ISSUES LIST
Issue Status as of December 7, 2005

Reconciled with last TVA Quarterly Update (November 19, 2005)
Last BF1 Restart Meeting: December 7, 2005 at Browns Ferry

Summary

TVA Special Programs - There are 27 TVA Special Programs identified in the TVA Regulatory Framework Letter (dated 12/13/2002)
regarding Unit 1 recovery.  Prior to the Unit 1 recovery, additional Special Programs existed which were closed and/or combined with the
remaining 27.  This matrix identifies all 30 Special Program areas in order to clarify how several programs have been consolidated into the
inspection process based on how the issues were reviewed for the Unit 2 and 3 recoveries.  TVA is providing Special Program closures for
the 27 they identified via a comprehensive quarterly issue update letter. 

23 Open  - (out of 30 listed in this matrix)
7 Inspections complete - (based on the reviews performed, no further NRC inspections are anticipated in this area)

Initial inspections have been performed for most Special Programs.  Inspections are complete for: Cable Tray Supports, Conduit
Supports, Configuration Management (including Design Calc. Review subpart), IGSCC, Drywell Platforms, and Seismic II/I as of
11/05.

Generic Communications Open Items  -  Includes all items from TVA Regulatory Framework correspondence and other NRC reviews to
identify issues for Unit 1.  These include NRC Generic Letters, Bulletins, Multi-palnt Actions (MPA), Three Mile Island (TMI) Items,
Temporary Instructions (TI), etc.

 
41  Open        
25 Closed (Items adequately resolved for restart in accordance with NRC Inspection Manual Chapter (MC) 2509.       

Open Items (LERs, URIs, and IFIs) - Includes items identified as open for Unit 1 based on historical docket review.    This was the primary
inspection area in 2004. 

5 Open Listed below.  Inspections planned for 3 items to be closed in current Inspection Report (IR) 05-09. 
46 Closed Adequately resolved for restart per MC 2509 and closed in an IR since BF1 Recovery inspections began in

2003.



Remaining Unit 1 LERs, URIs, and IFIs
LER 88-32 Evaluate Cable Separation Criteria, Fillion/Staples. Inspection planned in current IR 05-09 period.
LER 88-37 Inadequate Design Results for HVAC (Seismic Issue) - Vias reviewed 9/05, field work not complete, to be

rescheduled, 07/06. 
IFI 93-04-01 Static O-Ring Switches, related Bulletin 86-02 - discussed in 05-06, new design to be implemented - review

mod/qualification. SRI to review new Design Change Notice (DCN) to close. Bearden re-inspect in December 
2005.

URI 05-06-02 Effect of Location Deviations for Pipe Support, Chou to address in December 2005.
URI 05-16-01 Use of Local Manual Operator Actions to Achieve Safe Shutdown during a fire (see Special Program #12).

NOTES: An extensive review of inspection reports (IR) back to 1985 was done for all open inspection items against Unit 1.  Many of these
were resolved but never formally closed on the Unit 1 docket.  Most of these items have now been formally closed in a Unit 1 IR and
recorded in NRC’s RPS tracking program.  Open allegations, OI investigations, and emerging/draft issues are not contained in this
list.  Open Licensing Actions with NRR are maintained on a separate list, but will be evaluated for addition to this list by the Restart
Panel. 

Sources for all the above issues include: Historical RPS, SIMS, NUREG 1435 (Status of Safety Issues at Licensed Power Plants),
SECY 95-264 (final Unit 3 Restart Matrix)



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-
INSPECTION
COMPLETED

)

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

1 Cable Ampacity 3.11.3 DRS- C.Smith,
Staples

04-07 Open
9/27/06

Yes NUREG-
1232 

No Additional inspection TBD pending
completion of modifications for
sample. 

2 Cable
Installation/Cable
Separations Issues

3.11.4, .5 DRS- Staples 04-07
04-09
05-08

Open

9/27/06

Yes,
tracked as
8 sub
issues

SER 4/08/92
SER 7/1/94
on bend
radius

No Inspections planned 2/06, 4/06,
8/06.  Related closure item LER
88-32 to be closed in IR 05-09. 
Ref. 1/28/93 closure letter.
U2 closed in IR 90-25.  U3 closed
in IR 95-25.

3 Cable Splices 3.13 DRS-Merriweather, 
Rodriguiz

04-08
05-08

Open
9/27/06

Yes SER 4/08/92
1/23/91

No Inspection scheduled 2/06. 
Thermal overload  issues identified
in IR 05-08 - will need to address
extent of condition reviews once
completed by TVA.

4 Cable Tray
Supports

2.2.2.7; SE
12/17/91

DRS-Vias, Nazario 03-10
04-06
05-08C

Closed

2/18/05

Yes SER
12/17/91
11/19/92
3/19/93

No Inspection complete - no further
action planned.  TVA 10/7/04 letter
on SQUG [GL 87-02] summarized
resolution.
U3 closed in IRs 90-22,95-14, 95-
20, 95-52.

5 Component and
Piece Part
Qualification

3.3 DRS-Merriweather. 
In combination with
EQ (11)

Open

6/26/06

Yes 12/07/93
NRC letter
said could be
closed via
inspection

No Initial program review completed
during EQ inspection - not
specifically discussed in IR at this
time.
U3 closed in IR 95-60.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-
INSPECTION
COMPLETED

)

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

6 Conduit Supports 2.2.2.3 DRS-Vias, Carrion,
Nazario

04-06
05-08C

Closed
2/18/05

Yes SER
10/24/89
3/20/92
11/19/92
3/19/93

No Inspection complete - no further
action planned.  TVA 10/7/04 letter
on SQUG [GL 87-02] summarized
resolution
U3 closed in IRs 95-15 & 95-57. 

7 Configuration
Mgmt/ Design
Baseline

2.1 DRS-Mellen, 
SSDPC Team

05-08C Closed

5/19/05

Yes NRC
11/21/91
approval
letter on U1
docket

No Inspection completed 8/29 and
9/12, 2005.  Utilized baseline
SSDPC inspection procedure for
review.    
Related to Item #10.

8 Containment
Coatings

3.7 DRS-Lenahan,
Maymi

04-07
04-08 
05-06 

Open

8/14/06

Yes NUREG 1232
covered U2. 

No Torus closeout insp. 8/30/04 was
deferred to and closed in 3/05.
Drywell review scheduled Jan 06). 

U3 closed in IRs 94-01, 94-09, 94-
18, 94-27.

9 Control Rod Drive
insert/withdrawal
piping

2.2.3.2 DRS-Lenahan,
Vargas

04-07
04-08 
05-08

Open

5/08/06

Yes NUREG 1232
covered U2. 

No Inspection scheduled 12/19/05.

U3 closed in IR 95-52.

10 Design calc review 2.1 DRS-Mellen, Unit 1
SSDPC type team
inspection

Inspection
Complete
05-08.

Closed

5/19/05

No, TVA
tracking as
#7, design
baseline

NRC
11/21/91
approval
letter on U1
docket

No Inspection completed 8/29 and
9/12, 2005.  Utilized baseline
SSDPC inspection procedure for
review.  This item incorporated into
Item #7.  

U2/3 SSDPC performed in Jan 05.

11 Environmental
Qualification

3.2 DRS-Merriweather, 
Mas-Penaranda

03-10
04-08 
05-08

Open

7/31/06

Yes NUREG 1232
covered U2

No Inspection scheduled for 6/06.  

U3 closed in IRs 95-43, 95-56.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-
INSPECTION
COMPLETED

)

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

12 Fire Protection/10
CFR 50, Appendix
R

3.1 DRS- Fillion,
Wiseman,
Rodriguiz

04-09
05-16

Open

8/7/06

Yes SER
12/08/88
11/03/89
3/31/93
11/02/95

A review of
the U1
licensing
basis is in
progress to
confirm
TVA’s
approach
to this
area.

Previous SERs addressed overall
approach, no Unit 1 specific
exemptions considered required. 
First prelim. review in IR 04-09. 
Initial inspection of App. R SSD
analysis occurred in Nov 05 &
identified inconsistencies in SERs 
and large reliance on manual
actions (URI 05-16-01).  
Next triennial inspection sched.
8/06 for U 1, 2, & 3.  Team to
include determination if any impact
from manual action or hot short
generic resolutions.

U3 was closed in IRs 94-27, 95-04,
95-07, 95-37.

13 Flexible Conduits 3.12 DRS-Fillion,
Staples,Mas-
Penaranda

04-07
04-09. 

Open

7/31/06

Yes SER 3/19/93
SER 10/3/95

No Inspections planned for 4/06 &
8/06.  
Related to GL 87-02 resolution.

14 Fuses 3.11 DRS-Merriweather, 
Staples, Christnot
assist in sampling
verification

04-08
05-08

Open

9/20/06
Yes

NUREG 1232
covered U2
SER. 
4/14/89

No Program reviewed in 04-08. Next
inspection 2/06 (installation) will
also review splices (#3). 
U3 closed in IRs 93-02, 93-08, 95-
02, 95-45. 

15 HVAC Duct
Supports

2.2.2.4 DRS-Vias, Carrion,
Nazario

Open

5/25/06

Yes NUREG
1232 covered
U2 SER.
10/24/89
8/22/90

No Next inspection 07/06.  Also
address LER/88-37 during next
inspection.

U3 closed in IRs 93-201 & 95-52.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-
INSPECTION
COMPLETED

)

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

16 Instrument
Sensing Lines

3.4 DRS-Lenahan in-
house review of
design (Nazario)
DRP- SRI
walkdown, focus
on lines in high
traffic areas.

Open

7/13/06

Yes SER
12/10/91

No Early 06 (after installation near
completion).  Close by DRS review
of Program and DRP final
walkdown.

U3 closed IRs 94-24, 95-56.

17 Instrument Tubing 2.2.3.4 DRS-Lenahan,
Vargas.
DRP- SRI perform
sample walkdown,
focus on key lines
in high traffic
areas.

05-08 Open Combined
with Small
Bore
Special
Program

Inspection TBD.  Program
combined with small bore piping in
original regulatory framework
letter.

18 Intergranular
Stress Corrosion
Cracking (IGSCC)

3.6 DRS- Fuller,
Vargas

03-09
03-10
04-06
04-07
04-09 
05-08C

Open Yes SER
12/21/89 U2
SER
12/03/93 U3
SER 4/25/05

NRR SE to
be issued 

Program submitted for review
7/21/04.  Scope of U1 different
than U2 and 3.  New precedent for
U1.  Reviews have included recirc
and RBCCW piping.  Inspection
included Mechanical Stress
Improvement Process (MSIP).
Ref. GL 88-01, GL 94-03.  

U3 closed in  IRs 92-31 & 93-05.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-
INSPECTION
COMPLETED

)

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

19 Large Bore Piping
Supports

2.2.3.1 DRS-Chou, Maymi,
Rivera

03-09
05-06
05-08
05-09

Open Yes, TVA
tracks as
Bul 79-02
and 79-14,
not as a
special
program

NUREG 1232 No Inspection planned 1/06, 2/06

20 Long Term Torus
Integrity Program

2.2.4.3; SE
8/20/80

DRS-Chou,
Lenahan, Maymi

03-09
03-10
04-11(Esc.
Enf)
04-07
04-09. 

Open

7/5/06

Yes SER 5/06/85
2/10/92

No Complete in conjunction with large
bore pipe program. Internal torus
complete.  Next inspection to
review external supports.  
U3 closed in IRs 94-15,95-03, 95-
52.

21 Drywell Steel
Platforms and
Upper drywell
platforms

2.2.2.5 DRS-Lenahan,
Maymi

03-09
04-07
05-08C 

Open

4/20/06

Yes SER 12/7/93 No Inspections complete for drywell
steel - no further action planned.  

22 Misc Steel Frames 2.2.2.6
SE 10/24/89

DRS-Lenahan,
Carrion

03-09 Open No Inspection of Drywell steel is
complete
-TVA to NRC 12/13/02 letter
combined Misc Steel Frames into
Lower Drywell Platforms and
Miscellaneous Steel.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-
INSPECTION
COMPLETED

)

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

23 Moderate Energy
Line Break (MELB)

3.8 NRR/DRP/Shaeffer Complete,
closure
package
available.  

Yes NUREG 1232 Yes
NRR issue
letter to
close.

TVA to NRC 6/25/04 letter
completed TVA actions.  NRR
provide documentation to support
closure.
U3 - 95-52 MELB analysis
requested from TVA by Shaeffer
5/19/05.  RII received closure
information 6/4/05.  NRR to
confirm using same program a
U2/3.

24 Platform Thermal
Growth

2.4 DRS-Lenahan,
Carrion, Maymi

03-09
04-04
05-08 

Open No TVA to NRC 12/13/02 letter
combined Platform Thermal
Growth into Lower Drywell
Platforms and Miscellaneous
Steel.  Rx building platforms
remain to be inspected.

25 Probabilistic Safety
Assessment (PSA)

3.9 NRR
DRS-Bernhard

Complete

2/18/05

No No SER for
any unit
(PSA).  NRC
staff
evaluation
9/28/94 for
U2 (88-20) 
5/20/98,
5/04/99 for
U3 (88-20)

Yes
Closure Ltr
to Licensee
from NRR.

 NRR reviews required. TVA to
NRC 12/13/02 letter closed PSA
with BFN Multi-Unit PSA (April 14,
1995). NRC request ltr 6/21/04.
SRA/NRR to review TVA’s 8/17/04 
Resp to GL 88-20.  Issues caused
re-calc to be done May ‘05 - will
make more like U2/3 PSA results.
NRR response letter to close.
U3 closed IR 95-49.

26 Q List 3.15 DRP-Bearden Open Yes Inspection planned 1/06.  Ref GL
83-28.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-
INSPECTION
COMPLETED

)

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

27 Restart test
program (RTP)

4.6 NRR/DRP Open

9/12/06

Yes NUREG 1232
SER 8/30/94

Yes Specific licensee system turnover
reviews to be done on key
systems by experienced
inspectors familiar with BWR
mitigating systems. 
NRR Ltr to TVA 6/15/05 requesting
details of RTP.  TVA submitted
RTP 8/15/05.  Currently under tech
staff review.
U3 closed in IRs 95-07, 08, 26, 51,
60.

28 Seismic Class II
Over I/Spacial
Systems
Interactions and
Water Spray

2.2.4.2 DRS-Vias, Nazario 05-08C Open

7/21/05

Yes SER
11/19/92

No Perform in conjunction with HVAC
and Electrical Conduit Support.  
Include DCN 51192, as referenced
in IR 04-06, Section E1.3.  Related
to GL 87-02.

29 Small Bore
Piping/Supports

2.2.3.3 DRS-Lenahan,
Maymi

Alternate - Vias

05-08 Open Yes,
combined
with #17
Instrument
Tubing

SER
10/24/89
2/4/92

No
Inspection 1/06.  Inspect in
conjunction with Instrument
Tubing.  

U3 closed in IRs 95-03, 95-57 .

30 Thermal Overload 3.11 DRS-Merriweather,
Staples

04-08
05-08

Open
9/20/06

Yes NUREG 1232 No Next inspection 6/06.  NCV
identified in IR 05-08 regarding
TOL design implementation
problems - will need to address
extent of condition reviews once
completed by TVA.
U3 closed in IR 95-25.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

1 BU 79-02 Pipe Support
Base Plate
Designs Using
Concrete
Expansion
Anchor Bolts

SER 2/8/90 DRS-Chou Open Yes NUREG
1232

Associated with large
bore piping reviews. 
TVA action due Apr 06.

2 BU 79-12 Short Period
Scrams At BWR
Facilities

DRS-E. Lea Open Yes Inspection planned
2/27/06.  U3 item closed
in IR 95-51, TVA action
due Jun 06.

3 BU 79-14 Seismic Analysis
for As-Built Safety
Related Piping
Systems

DRS-Chou Open Yes
SER
10/24/89

NUREG
1232

TVA action due Apr 06.
Associated with large
bore piping reviews.   
U3 closed IRs 94-15,
94-29, 95-03, 95-52.

4 BU 80-06 Engineered
Safety Feature
Reset Controls

DRS-Mas-
Penaranda -
EB1

Open Yes
No SER

Inspection planned mid
2006.  U3 item closed in
IR 95-22, TVA action
due March 06.

5 BU 84-02 Failure of GE
Type HFA Relays
in Use in Class
1E Safety
Systems

DRP 04-09C Closed 
2/18/05 

Yes No SER U3 item closed in IR
95-43, WOs for Buls
84-02 & 88-03 to be
worked Oct 05.

6 BU 86-02 Static “O” Ring
Differential
Pressure
Switches

DRP 05-06C Closed

5/19/05

Yes No SER

94-31

U3 item closed in IR
94-31, see also IFI
93-04-01, TVA action
due Apr 06.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

7 BU 88-03 Inadequate Latch
Engagement in
HFA Type Relays
Manufactured by
GE

SER 8/2/90 NRR/DRP 04-09C Closed 
2/18/05 

Yes No TVA
submittal
required
upon
completion

NRR determined issue is
closed for Unit 2-3.,
WOs for Buls 84-02 &
88-03 to be worked until
Oct 05. 

8 BU 88-04 Potential Safety
Related Pump
Loss

DRP/Bearden 04-09C Closed

2/18/05

Yes No SER Yes TI 2515/105 (orig. did
not require BF to do
insp.).
TVA response submitted
5/04, U1 item addressed
in IR 95-31. TVA to NRC
5/7/04 letter completed
TVA actions. 

9 BU 88-07 Power Oscillation
in Boiling Water
Reactors

DRS-OLHP-
Lea

Complete-
package
available
for closure,
delivered
to Lea 3/05

Yes SER 5/31/94 Inspection planned
2/27/06.  TI 2515/099,
TVA action due May 05
-NRC to TVA 5/31/1994
letter, TVA considers
complete with issuance
of TS 300

10 BU 88-10 Nonconforming
Molded-Case
Circuit Breakers

DRP-S. Walker Inspection
complete
To close in
pending IR
05-09

Open Yes No SER.
NRC to TVA
letter 3/10/92 

Reference NRC to TVA
letter 3/10/92 closed
Bulletin for U1- verify no
changes, to parts or
installed components.
Lic mods 12/05.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

11 BU 90-01 Loss of Fill Oil in
Rosemount
Transmitters

DRS-EB1,
Moore/Peabody

Inspection
complete
To close in
pending IR
05-09

Open Yes SER 4/04/95 NRR
closeout
letter / SE
2/7/05

TI 2515/122 - reference
only.  MC change notice
95-08 deleted TI for
BF1.  TVA ltr 6/7/04. 

12 BU 93-02 Debris Plugging
of Emergency
Core Cooling
Suction Strainers

DRP-Patterson Inspection
complete. 
To be
closed 
pending
SER.

Complete

5/19/05
Closure
Pkg.
Ready

Yes 6/28/93 ltr
7/19/94 ltr

SER
pending
per NRR

No original SER for
U2/3. TVA response
5/6/04.  Included final
drywell inspection
walkdown.
U3 closed in IR 95-60 .

13 BU 93-03 Resolution of
Issues Related to
Reactor Vessel
Water Level
Instrumentation in
BWRs

SER 4/20/94 DRP-Patterson Open Yes SER 4/20/94 TVA
closure ltr

See BUL 92-04. Use TI
2515/128 reference. 
Verify installation to
close. U3 closed IRs
95-31 and 95-56,
93-201.

14 BU 95-02 Unexpected
Clogging of a
RHR Pump
Strainer While
Operating in
Suppression Pool
Cooling Mode

DRP-Patterson Inspection
complete
To close in
pending IR
05-09

Complete
5/19/05
Closure
Pkg.
Ready

Yes SER 3/14/96 BU 93-02  
No SER

Was to be addressed for
Unit 3 around startup.  



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

15 BU 96-03 Potential Plugging
of Emergency
Core Cooling
Suction Strainers
by Debris in
Boiling Water
Reactors

DRP-Patterson Inspection
complete. 
To be
closed
pending
SER

Complete
5/19/05

Closure
Pkg.
Ready

Yes No SER SER
pending
per NRR 

11/15/99 NRC letter
completed review for
U 2,3.
TVA committed to
actions for U2/3.  Credit
for containment over-
pressure issue not yet
approved for U1.  Reg
Guide under review. 
NRR to determine U1
impact.

16 GL 82-33 Instrumentation to
Follow the Course
of an Accident -
R.G. 1.97

SER 2/8/90 DRS-Mellen,
Peabody

05-07C Closed

8/19/05

Yes SER 2/8/90
5/10/91
5/3/94

11/19/04
update
letter for
neutron
monitoring

U3 closed IRs  90-32,
93-201, 95-39.. 
Ref.TI 2515/87. NRR 
reviewing an
amendment involving a
proposed upgrade to the
neutron monitoring
system.

17 GL-83-08 Modification of
Vacuum Breakers
on Mark 1
Containments

DRP-Bearden 05-06C Closed 

5/19/05 

Yes TVA
submittal
required
upon
completion

Ref. TI 2515/096, TVA
action due Mar 06.  
NRC letter 11/25/86 for
all three units.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

18 GL 83-28 Salem ATWS

-Item 1.2 Trip
Review

-Item 4.5.2
Periodic On-Line
Testing

-Item 4.5.3
Intervals for On-
Line Testing

DRP-Patterson Open Yes Multiple
SERs
8/17/90
9/2/86
10/27/86
3/23/88
6/1/89
5/1/89
9/2/86
6/12/85
6/17/85

TI 2515/064 & TI
2500/020 A-9 (this is a
TI requiring inspection).

TVA action due Mar 06

Item 1.2 Trip review
remains open.

19 GL 87-02 Verification of
Seismic
Adequacy of
Mechanical and
Electrical
Equipment In
Operating
Reactors

DRS-Vias Inspection
Complete
04-06.
Closure
pending 
SER.

Open Yes SER
3/21/2000

Yes, NRR
SE
required

TVA action due Mar 06. 
Related to USI A-46. 
Status in, E1.3. 
Program submittal
10/7/2004.  No U2,3 ref 

20 GL 88-01 NRC Position on
IGSCC in BWR
Austenitic
Stainless Steel
Piping

SER 12/3/93 DRS-Fuller Inspections
complete
05-08. To
be closed
pending
SE.

Open Yes Yes, NRR
SE
required

 IR 95-44, TVA action
due Apr 05.  See Special
program IGSCC closed
in 05-08.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

21 GL 88-11 Radiation
Embrittlement of
Reactor Vessel
Materials and its
Impact on Plant
Operations

SER 6/29/89 NRR/Shaeffer,
NRR to review
TS 293 to
determine U1
impact, any
RAI. 

Complete Yes 6/29/89 No Ref. USI A-26.  NRR
considers issue closed.
NRC to TVA 1/8/93 letter
regarding PT curve
change, TVA considers
complete with issuance
of TS 293.  NRR to
confirm to allow closure.

22 GL 88-14 Instrument Air
Supply System
Problems
Affecting Safety
Related
Equipment

SER 5/9/89 DRP-Mellen 05-08C Closed

11/21/05

Yes 5/9/89 ltr No IRs 95-38, 95-56, TVA
action due Mar 06.

23 GL 88-20 Individual Plant
Examination of
External Events
for Severe
Accident
Vulnerabilities

NRR
DRS-Bernhard

Open Yes No Yes NRR reviews required.
See Special Program -
PSA.  Initial IPE was U2,
then multi-plant was
U2/3.  TVA letter 1/14/05
indicating complete.
SRA/SRI to Evaluate U1
operational risk addition. 

24 GL 89-06 Safety Parameter
Display System

SER 2/5/92 DRS-Lea Open Yes Yes No See TMI item 1D.2

25 GL 89-08 Erosion/Corrosion
- Induced Pipe
Wall Thinning

DRP-Bearden Open Yes 8/21/89 ltr Unit 3 closed IR 95-41. 
Insp. Planned 1/06.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

26 GL 89-10 Safety-Related
Motor-Operated
Valve Testing and
Surveillance

NRR/
DRP-Shaeffer

Several
GL89-10
mods
reviewed in
04-09, not
closed

Open Yes No SER No TI 2515/109.  Propose
NRR onsite review by
Scarborough.
Acceptable to closeout
via inspection

27 GL 89-13 Service Water
System Problems
Affecting Safety
Related
Equipment

DRS-Maymi Open,
package
available
12/21/05
per TVA

Yes SER 4/23/90 TVA
submittal -
notification
of action
completion

TI 2515/118, and TI
2515/159 as ref. TVA
action due Mar 06.  U3 -
95-23.  Insp. Planned
5/15/06.  Adequate
resources to complete in
combination with heat
sink?

28  GL 89-16 Installation of a
Hardened
Wetwell Vent

SER 8/16/91 DRP-Shaeffer
05-06C

Open per
2/18/05
restart Ltr

Yes SER 8/16/91 No  TI 2515/121, TVA action
due Mar 06.  U3 95-38,
95-56.

29 GL 92-01 Reactor Vessel
Structural
Integrity

NRR
DRP/Shaeffer

Complete-
Package
available

Yes No SER NRR to
issue
closure ltr.

-TVA to NRC 5/23/94
letter, TVA will inform
NRC of the applicability
of NEDO 32205 within
90 days of the final
surveillance capsules
analysis report.  7/07/99
letter closed for U 2,3.  



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

30 GL 92-04 Resolution of the
Issues Related to
Reactor Vessel
Water Level
Instrumentation in
BWRs

SER 3/25/93 DRP-Patterson Complete Yes SER 3/25/93 No IR 93-16, see IEB 93-03, 
-Long term actions were
addressed as part of the
resolution of Bulletin 93-
03.  TI 2515/119 ref.  U2
93-16.  NRC 3/25/93
letter found acceptable
for all three units - verify.

31 GL 94-02 Long-Term
Solutions and
Upgrade of
Interim Operating
Recommendation
s for Thermal-
Hydraulic
Instabilities in
BWRs

DRS-E. Lea Open Yes No SER Yes U3 - IR 94-11, 95-62.
Ref TI 2515/119.  Need
SER to enable TVA to
submit TS change on
GE topical.

32 GL 94-03 Intergranular
Stress Corrosion
Cracking of Core
Shrouds in BWRs

DRS-Fuller 05-08C Closed

11/21/05

Yes SER 1/13/95 No U3 closed in IRs 94-16 &
95-44 
See SP #18.

33 GL 95-07 Pressure Locking
and Thermal
Binding of Safety-
Related and
Power-Operated
Gate Valves

DRP-Patterson Open Yes SER 6/23/99

HQ
Response

No
TVA action due May 06
Lic. Response 5/11/04,
7/29/04.  NRC HQ
Ltr/SE 1/28/05 closed.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

34 GL 96-01 Testing of Safety-
Related Logic
Circuits

DRS EB1- C.
Smith (S.
Walker)

Open Yes No SER No Inspection planned
12/5/05 and 1/9/06. 

U2,3 - closed in 6/28/99
completion letter;  IRs
98-03, 98-05, 98-07, &
98-09.

35 GL 96-05 Periodic
Verification of
Design Basis
Capability of
Motor Operated
Valves

DRP-Moore Inspection
complete
To close in
pending IR
05-09

Complete -
Package
requested

Yes No SER No,
closeout
via
inspection

TVA considers complete
since the industry
program has been
completed.

36 GL 96-06 Assurance of
Equipment
Operability and
Containment
Integrity During
Design Basis
Accident
Conditions

DRS-Vias 05-08C Closed

11/21/05

Yes No SER

HQ
Response

No NRC ltr 2/15/00 closed
for all three units,
however stated U1
would be revisited.  TVA
submitted response
5/12/04.  NRR letter
2/7/05 said TVA
provided acceptable
resolution.

37 GL 97-04 Assurance of
Sufficient Net
Positive Suction
for Emergency
Core Cooling and
Containment Heat
Removal Pumps

DRP-Patterson Inspection
complete. 
To be
closed
pending
SER

Complete-
Package
available

Yes BU 93-02 SER
pending
per NRR

6/11/98 Ltr closed for
U 2,3.  TVA response for
U1 5/6/04-TVA
considers complete
based on Unit 1 EPU
application, dtd 6/28/04.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

38 GL 98-01 Readiness of
Computer
Systems at
Nuclear Power
Plants

DRP-Shaeffer 05-06C Complete-
Package
available

Yes No SER No NRC to TVA 10/18/99
letter completed.

39 GL 98-04 Potential for
Degradation of
the Emergency
Core Cooling
System and the
Containment
Spray System
After a Loss of
Coolant Accident
Because of
Construction and
Protective
Coating
Deficiencies and
Foreign Material
in Containment

DRS-Lenahan Inspections
completed. 

Close
pending
NRR
program
review.

Complete-
Package
available

Yes NRR
review

TVA to NRC 5/11/04
letter provided response

NRC 11/24/99 Ltr closed
for all TVA sites .



THREE MILE ISLAND ACTION ITEMS

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/

ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

 (Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED
BY PREVU2-
3 SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

40 I.D.1 Control Room
Design Review

DRS-Lea Open
3/28/06

Yes SER
10/29/91

Available for inspection
12/05.

41 I.D.2 Safety Parameter
Display Console

DRS-Lea Open
7/24/06

Yes SER
2/05/92

Available for inspection
12/05.

42 II.B.3 Post-Accident
Sampling System

DRS-Loo Open
6/28/06

Yes SER
5/27/87

Insp. Planned 1/06.

43 II.E.4.
2.1-4

Containment
Isolation
Dependability -
Implement
Diverse Isolation,
containment
purge valves

DRP-Bearden Open Yes SER
1/6/95
10/3/95
6/24/04 ltr

HQ SE or
Ltr required Insp. planned 5/06.

44 II.F.1.2
.C

Accident -
Monitoring -
Containment High
Range Radiation

DRS-Loo Open
5/9/06

Yes SER 1/8/82 Insp. Planned 1/06.

45 II.F.1.2
.D

Accident -
Monitoring -
Containment
Pressure

DRP-Bearden 05-06C Closed Yes SER
6/16/83

-NRC to TVA 11/8/90 letter
closed issue.

46 II.F.1.2
.E

Accident -
Monitoring -
Containment
Water Level

DRP-Bearden 05-06C Closed Yes SER
6/16/83

-NRC to TVA 12/12/83
letter, TS Amendment 92
closed issue.



THREE MILE ISLAND ACTION ITEMS

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/

ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

 (Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED
BY PREVU2-
3 SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

47 II.F.2.4 (Generic Letter
84-23) -
Instrumentation
for Detection of
Inadequate Core
Cooling 

DRP-
Patterson

05-07C Closed

8/19/05

Yes No SER

48 II.K.3.
13

HPCI/RCIC
Initiation Levels

DRP-Bearden    05-07C Closed

8/19/05
 

Yes
SER
9/19/83

TVA will
notify upon
completion

49 II.K.3.
18

ADS Actuation
Modifications

DRP-Bearden 05-07C Closed

8/19/05

Yes SER
5/29/90

50 II.K.3.
27

Common
reference level for
BWR

DRP-Bearden 05-08C Open No SER
9/19/83

Not on TVA letter, added
during Shaeffer's review.
See IRs 91-03, 91-10, U3
item closed in IR 95-16,
NRR ltr dtd 12/30/82
agreed w/integration into
I.D.1 and considered item
closed for U1,2,3.  TVA
action due Dec 05.

51 II.K.3.
28

Qualification of
ADS
Accumulators

DRP-Bearden 05-07C Closed

8/19/05

Yes SER
5/29/90



MULTI-PLANT ACTIONS (MPA)

ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/

ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED
BY U2-3

SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

52 MPA-B011 Flood of
equipment
important to
safety

DRP-Carrion No TI 2515/088

Flooding information
available in association
with MELB reviews.

53 MPA-B041 Fire protection -
Final TS
(including SER
Sup)

DRS-Fillion 05-16 No TI 2515/062, ref. Rpts 89-
13, 90-06, 90-11
Review during App. R
10/05.  URI 05-16-01
opened.

54 MPA-C002 BWR recirc
pump trip
(ATWS)

DRP-Patterson No TI 2515/095, ref. Rpts
89-35, 95-60.

55 TI 2500/20 Inspection to
determine
compliance with
ATWS Rule 10
CFR 50.62

DRP- Patterson Open Yes SEE GL 83-28.  TVA
action due Mar 06.

56 TI
2515/111

EDSFI Followup Unit 1
Followup for
previously
performed
electrical
distribution
inspection  

DRP-Rudisail No To complete 2006,
Review selected
EDG/Bus loading calcs
similar to U3 closure in
95-60.  Request calcs in
advance.  Inspection date
TBD.

57 TI
2515/154

Spent fuel
Material Control
and
Accountability

DRP/Bearden 04-08C No



MULTI-PLANT ACTIONS (MPA)

ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/

ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED
BY U2-3

SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

58 TI
2515/156

Offsite Power
System
Readiness

DRP/Bearden 04-08C No USI A-44 Station
Blackout.

59 TI
2515/157

Mark I and II
Containment
Operations

DRP/Bearden 04-08C No Not applicable to BF1 per
Steve Stein, NRR. Basis
documented in 04-08.  

60 USI A-7 Mark 1 Long-
Term Program,
NuReg-0661,
Supp 1

NRR No TI 2515/85

Torus Integrity SP.

61 USI A-9 ATWS DRP-Patterson No TI 2500/020,SEE GL 83-
28, USI A-75.

62 USI A-24 Qualification of
Class 1E Safety-
Related
Equipment

DRS-
Merriweather

No Ref. TI 2515/76.

Review with EQ Special
Program

63 USI A-26 Reactor Vessel
Pressure
Transient
Protection

NRR No TI 2500/019, Determine if
DRP inspection required
PT curves/see GL 88-11.

64 USI A-44 Station Blackout DRS-EB1 May 06 No TVA to implement DC
power mods.  Previously
closed for U3 95-16, 95-
34, 95-60.



MULTI-PLANT ACTIONS (MPA)

ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/

ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED
BY U2-3

SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

65 USI A-46 Verification of
Seismic
Adequacy of
Mechanical and
Electrical
Equipment In
Operating
Reactors

DRS-Vias No Discussed in IR 04-06,
E1.3
Ref. GL 87-02.

66 USI A-75 MPA-B085,
Required Actions
on Generic
Implications of
Salem ATWS
Events, Section
1.2, Post Trip
Review

DRP-Patterson No See USI A-9
Closed U3 in 95-60

Ref. GL 83-28.



OTHER  MISC ISSUES (potential restart issues)

ISSUE DESCRIPTION NRC INSP LEAD/
ALTERNATE

CLOSURE IR NRR 
UNIT 1

COVERED BY
U2-3 SER or HQ

LETTER? 

NRR
NEW SE or TVA

SUBMITTAL REQ?

COMMENTS

A
New simulator
qualification/
Fidelity and
Operator
staffing

Review licensee’s new
simulator to support 3 unit
operations.  

Review Licensed Operator
staffing plans.

DRS-OLHPB -      J.
Moorman

No.  TVA will
submit ltr when
testing complete.

Letter submitted
7/28/05.  

New simulator construction
complete.  Pre-op testing began
June 05.  RII OLB discussed with
HQs OLB in May 05 - no
requirement to inspect; however,
will assess performance during
Requal. insp. & review any
outstanding fidelity issues. 

Staffing - As of 11/05, BF has 43
ROs, 50 SROs.  Two exams
scheduled prior to restart adding
15 RO and 8 SRO (3 are RO
upgrades).  Initial review
indicates this would be more than
adequate for 3 unit operation.  

B Lay up
inspections

DRP-Bearden CLOSED -
Final layup
inspection
done in 2004, 
IR 04-06

No open concerns or further
actions required.

C In-vessel
inspections,
core spray UT

Full RPV internals and weld
inspection done June -
August, 2005 for 10 year
ISI

DRS - Lesser
(Fuller, Crowley,
Blake)

05-08 N/A N/A Additional focus item - In May
2005, licensee det. need to seal
weld RHR HX after Unit 2 issues. 
Look at U2/3 review of mod and
ISI implications?
DRS inspectors will look at
significant portions while DRP/RIs
will cover remainder.  



OTHER  MISC ISSUES (potential restart issues)

ISSUE DESCRIPTION NRC INSP LEAD/
ALTERNATE

CLOSURE IR NRR 
UNIT 1

COVERED BY
U2-3 SER or HQ

LETTER? 

NRR
NEW SE or TVA

SUBMITTAL REQ?

COMMENTS

D ORAT Determine scope of unit
start-up oversight reviews
(likely reduced scope
Operational Readiness
Assessment Team [ORAT])
and assemble & schedule
team.

Scope - Restart
Panel

Scheduling - DRP
Cahill

N/A N/A OPEN, coordinate time with
licensee. 

Could be performed prior to or
during restart.  Currently
scheduled early 2007.

E Common
Accident Signal

DRP-Bearden No.  License
amendment
submitted 3/05.  
Amendment
approved 4/1/04.

No TVA commitment.  During U2
restart, condition discovered
which could have prevented
automatic initiation of RHR and
reported via LER 259/88-12.  LER
was closed for U2 in 89-35 and
closed for U3 in 95-58.  Mods I/P
U1- DCN51016, U2- DCN 51018
(complete), U3 - DCN 51017 
OPEN.

F Extended
Power Uprate

Determine scope of needed
inspection reviews to
support licensing action.

NRR Project
Manager

New SE OPEN - pending SER

G Enhanced
Restart
Monitoring

Restart Panel to determine
duration.  Proposed 24
hour coverage.

DRP Coordinate.  Scope partially dependent on
outcome of RTP (Special
Program #27).  Will focus on
BWR Residents and OL
examiners for observations. 
Include simulator walkdown for
each participant.



OTHER  MISC ISSUES (potential restart issues)

ISSUE DESCRIPTION NRC INSP LEAD/
ALTERNATE

CLOSURE IR NRR 
UNIT 1

COVERED BY
U2-3 SER or HQ

LETTER? 

NRR
NEW SE or TVA

SUBMITTAL REQ?

COMMENTS

H License
Renewal
Application

Determine scope of needed
inspection reviews to
support licensing action.

License Renewal &
NRR Project
Manager

New SE Open.  NRR will review the final
Renewal OL, renewal
inspections, and SER for Items
that impact U1 restart.  Determine
if any additional inspection
required as followup to LR
inspections or other
requirements. 

I Update
Maintenance
Rule

Upon restart, U1 needs to
comply with explicit scoping
requirements of 50.65(b)

NRR Project
Manager/Region II
inspection

No No SE.  Letter
from TVA to
confirm Unit 1 in
compliance with
50.65(b).

Unit 1 currently has a temporary
exemption from the Maintenance
Rule which expires upon restart
per NRC 8/9/99 letter.  This area
to be inspected for Reactor
Oversight Process (ROP)
transition and confirmation of Unit
1 Maintenance Rule scoping. 
Next inspection schedule for Jan
2007 to include all three units.

J License
Amendment
234 Review

Improved Standard
Technical Specifications

NRR Project
Manager

Yes NRC to confirm License condition
ITS.  TVA to review TS changes
made by License Amendment
234 and any other subsequent TS
changes  prior to entering Mode
that TS applies.

K Turbine
Building (TB)
Dynamic
Seismic
Analysis

Confirm seismic demand
accelerations for TB

NRR Project
Manager

NRR to review. License condition.  NRC to
confirm conclusions in TVA letter
dated 9/17/04 for turbine building
seismic loading.
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LIST OF ACRONYMS USED

C Closed
CA Corrective Action
CFR Code of Federal Regulations
EDG Emergency Diesel Generator
EOC Extent of Condition Review
EOP Emergency Operating Procedure
FSAR Final Safety Analysis Report
GL NRC Generic Letter
IFI NRC Inspector Followup Item
IFS Inspector Followup System
ILRT Integrated Leak Rate Test (of the Reactor Building)
IR NRC Inspection Report
LER Licensee Event Report
MPA NRC Multi-Plant Action
NRR Office of Nuclear Reactor Regulation
OIL Open Item List
OP Operating Procedure
PM NRR Project Manager
PER Problem EvaluationReport
QA Quality Assurance
RB Reactor Building
RG Regulatory Guide
RI Resident Inspector
SER Safety Evaluation Report
SFP Spent Fuel Pool
SIMS Safety Issues Management System
TIA NRC Task Interface Agreement (between NRC offices)
TS Technical Specifications
UHS Ultimate Heat Sink
URI NRC Unresolved Item
VIO NRC Violation




